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OVERVIEW

• Army Players

• Accomplishments and Major Events

• Challenges

• Way ahead
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ARMY PLAYERS

• ASA(ALT)

• Headquarters, Department of the Army, Deputy 

Chief of Staff (G-4), Director of Sustainment

• Headquarters, Army Materiel Command 

– Life Cycle Management Commands (LCMC)

• Product Manager, Joint Automatic Identification 

Technology (PM JAIT)
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ACCOMPLISHMENTS AND MAJOR 

EVENTS

• ACAT 1D Implementation Plans

• Draft HQDA Strategy for UID of Personal Property

• UID IOC at Letterkenny Army Depot using OSD 

guidelines

• UID-enabled identification labels produced by 

PEO Aviation being used by Tobyhanna Army 

Depot to mark end items

• HQ AMC UID guidance to depots:  7 Jul 05

• Next HQ AMC AIT Working Group:  25-29 Jul 05
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CHALLENGES

• Scope

– Exemptions/waivers 

will be required

• Pace of implementation

• Integration of UID into 

Single Army Logistics 

Enterprise (e.g., GCSS-

Army/Tactical, Logistics 

Modernization Program)

• Multiple funding sources 

(e.g. AWCF-CIP, OMA, 

OPA)

• Need to accommodate 

non-Army systems (e.g. 

Defense Medical 

Logistics Standard 

Support (DMLSS) 

• Ammunition marking

• Development of 

meaningful, measurable,  

achievable metrics
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WAY AHEAD

• Finalize HQDA Strategy for UID of Personal 
Property

• Develop implementation plans that support Army 
strategy

• IOC Plan of Action (POA) and milestones for 
depots, arsenals and LCMC

• Program funding

• Insert UID capability into the Single Army Logistics 
Enterprise (SALE)

• Paperless management of GFP in the hands of 
contractors

• Flag-level Army AIT Senior Steering Committee


